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Kathy Davidson 
U.S. EPA, M/S 525 
1200 Sixth Avenue 
Seattle, WA 98101 

Dear Kathy: 

February 18, 1987 

We have finished our agency review of the Colbert Draft Feasibility 
Study and have given our comments to Golder for correction. 

The comments are not voluminous and they should be able to incorporate 
them and begin reproducing the final F/S document for public 
distribution by the end of February. 

I do have a problem with timing however. I have been reluctant to set 
the public meeting date until the document has been finalized and fact 
sheets developed. I don't want to go to a public meeting without first 
having the document available for them, especially at the Colbert site. 

In the mean time, one of our community relations staff persons has just 
taken another job which will make preparing the fact sheets more 
complicated and time consuming. 

The last time I asked for a time extension, the paperwork process 
consumed five weeks of an eight week extension. Fortunately the first 
five weeks didn't require a lot of consultant time. The next three 
will, and so will the next month (March). This is when we are 
tentatively scheduling the public meeting at Colbert. 

I am asking for another extens i on for two months to preserve the 
contractor for the public meeting and responsiveness summary. This time 
however, I would like you to send a letter to our contract specialists 
notifying them of your approval, so I can head off the three to five 
week dead time the amendment process would consume. They said this 
would be enough authorization for me to proceed and for them to task the 
consultant. 

I asked our contract specia l ists to authorize work assignments during 
the last extension but they said they had no authority for us to 
proceed. 

Those types of delays have been causing us some problems. Perhaps in 
our upcoming reorganization some of this will be streamlined but in the 

00000085 

..r-·, • 



. . 
~· I 

{ ,• 
>, 

, . 

Kathy Davidson 
February 18, 1987 
Page 2 

meantime your letter to us authorizing us to proceed on the time 
extension should expedite this. 

FG:cp 

Sincerely, 

flkd{/cu{lUU__-----
Fred Gardner 
Project Manager 
Colbert Landfill 




